RHODES UNIVERSITY
DEPARTMENT OF INFORMATION SYSTEMS

INFORMATION SYSTEMS 301

Test 1: Tuesday 17 March 2026

Internal Examiners: Ms R Ngcakani

MARKS: 52
DURATION: 1.5 hours

GENERAL INSTRUCTIONS TO CANDIDATES

1. This test consists of **one (1)** section.
2. There are **twenty-four (24)** questions. Answer **ALL** questions.
3. The Oxford Concise English dictionary may be used during this examination.
4. This paper has **four (4)** pages.

SECTION A
MS Project

You need to populate a project plan in MS Project, then select the correct answers in the **test** available on **RUConnected**. Once you have completed the test, please upload your MS Project (.mpp) file using the submission link on **RUConnected**.

Your organisation is about to launch a project phase that involves determining and analysing the requirements for a Sysdev project. The project start date is **Tuesday, 08 April 2025.** With reference to Table 1 and Table 2, input the data into MS Project and answer the MCQ questions relating to the plan.

Table 1: Tasks, Durations and Precedence

Task No.	Task	Duration	Precedence
1	**Develop Intranet Pages and Links (summary task)**		
2	Create HTML style 'template'	3d	-
3	Determine development tool	1d	2
4	Develop pages	10d	3
5	Intranet Pages and Links Complete	0d	4
6	**Develop Functionality (summary task)**		
7	Develop custom functionality	12d	5
8	Integrate site security	6d	7
9	Integrate payment system	8d	7
10	Integrate “Ask the Expert” system	10d	7, 8, 9
11	Functionality Development Phase Complete	0d	10
12	**Content Configuring and Testing (summary task)**		
13	Determine what content will be used	3d	11
14	Implement content migration and conversion	8d	13
15	Test Intranet site	5d	14
16	Intranet site roll-out	1d	15
17	Intranet Project Complete	0d	16

Table 2: Resources, Hourly Rates and Task Allocations

Name	Cost	Resources Allocated
N.Mamba	R1500	2, 3, 5, 7, 8, 10, 11, 16, 17
T.Zuva	R1300	3, 4, 13, 16, 17
M.Goosen	R1200	10, 13, 14, 16, 17
P.Tiso	R1600	2, 5, 8, 9, 11, 16, 17
Y.Deyi	R1400	5, 9, 11, 14, 15, 16, 17

Question 1

What is the TPT for the Project?

(3 marks)

Question 2

What is the remaining cost for the Project?

(3 marks)

Question 3

When is the pre-levelled project completion date?

(2 marks)

Question 4

How many days are dedicated to the Develop Intranet Pages and Links Summary Task?

(2 marks)

Question 5

What is the late start for task 2?

(2 marks)

Question 6

What is the early finish for task 3?

(2 marks)

Question 7

What is the early start for task 4?

(2 marks)

Question 8

What is the late start for task 5?

(2 marks)

Question 9

What is the late finish for task 5?

(2 marks)

Question 10

There is slack at Task 5 (True or False).

(2 marks)

Question 11

How many days are allocated to the Develop Functionality Summary Task?

(2 marks)

Question 12

What is the early start for task 8?

(2 marks)

Question 13

What is the late finish for task 8?

(2 marks)

Question 14

What is the early start for task 9?

(2 marks)

Question 15

What is the late start for task 9?

(2 marks)

Question 16

Task 8 is on the critical path (True or False).

(2 marks)

Question 17

How many days are allocated to the Content Configuring and Testing Summary Task?

(2 marks)

Question 18

What is the early start for task 14?

(2 marks)

Question 19

What is the late finish for task 14?

(2 marks)

Question 20

What is the late finish for task 15?

(2 marks)

Question 21

Task 13 is on the Critical Path (True or False).

(2 marks)

Question 22

Which task numbers are overallocated tasks?

(3 marks)

Now level the overallocated tasks.

Question 23

What is the post-levelled project completion date?

(3 marks)

Question 24

After levelling, the late finish for task 9 slipped by 3 days (True or False).

(2 marks)